

TASKORA

Team Management Application

Sprint 2 Stakeholder Demo Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 2 built on the authentication and workspace foundation from Sprint 1, delivering the complete invite-and-join flow, task management (CRUD, status transitions, and leader verification), activity log auto-triggers, and the corresponding frontend pages. Sprint 1 UI feedback was also addressed with layout refinements and light-mode support. Two defects from Sprint 1 (self-invite validation and multi-member DB structure) were resolved.

1.1 Completed Tasks

Task ID	Description	Story Points	Status
S2-01	Implement POST /workspaces/:id/invite — signed JWT invite link (no DB row)	0.5	Done
S2-02	Implement invite by email — user lookup + in-app notification via Socket.io (no SMTP)	1	Done
S2-03	Implement POST /workspaces/:id/join — verify signed JWT invite token	0.5	Done
S2-04	Implement DELETE /workspaces/members/:userId — remove member (leader only)	0.5	Done
S2-05	Implement POST /workspaces/:id/tasks — create task with assignees, priority, deadline	0.5	Done
S2-06	Implement GET /workspaces/:id/tasks + filters by status, priority, assignee	0.5	Done
S2-07	Implement GET /:taskId (edit), PATCH /:taskId (edit), DELETE /:taskId (delete)	0.5	Done
S2-08	Implement PATCH /tasks/:taskId/status — validate assignee → 403	0.5	Done
S2-09	Implement PATCH /tasks/:id/verify — set is_verified = TRUE (leader only)	0.5	Done
S2-10	Implement activity_log auto-triggers: task_created, status_changed, task_verified, member_joined	1	Done
S2-11	Build workspace detail page — member list, invite & remove member controls	0.5	Done
S2-12	Build join workspace page via invite link	0.5	Done
S2-13	Build task list page — filters + overdue badge	1	Done
S2-14	Build create task form (all fields)	1	Done
S2-15	Integrate full task API — create, list, detail, edit, delete, update status, verify	1	Done
S2-21	UI Refinement Sprint 1 — Layout, Sizing & Color Palette Improvements	0.5	Done
S2-22	Fix DF-01: Backend email validation to prevent self-invite	0.5	Done
S2-24	Fix DF-02: Refactor DB to Join Table structure for multiple members	0.5	Done

Total story points completed: 11.5 | All 18 tasks: Done

2. Demo Methodology

Five stakeholders, all university students representing the target users of Taskora, participated in a live demo session. The demo walked through the newly completed Sprint 2 features: workspace invites, member management, task creation and management, status updates, task verification, overdue badges, and in-app notifications. Stakeholders then answered eleven structured feedback questions covering usability, UI design, and feature expectations.

2.1 Context Shared with Stakeholders

The following message was sent to all stakeholders along with the demo:

Hi! 🙌

Thanks for joining the Taskora Sprint 2 demo! Building on the foundation from Sprint 1 (authentication + workspaces), this sprint focuses on the core collaboration features.

Here's what you'll see in this demo:

Workspace Invites — invite via link or email, join a workspace, remove members

Task Management — create tasks with title, priority, deadline, and assignees

Task Status Updates — move tasks from To Do → In Progress → Done

Task Verification — leader approves completed tasks

Overdue Badges — visual flags for tasks past their deadline

In-App Notifications — real-time alerts via Socket.io

UI Refinements — light mode + layout improvements based on Sprint 1 feedback

All we ask is that you participate in the live demo and answer a few feedback questions. Your input will directly shape Sprint 3. Thank you!

Your feedback means a lot and will directly shape what we build next. Thank you! 🙏

2.2 Feedback Questions

Stakeholders were asked the following questions after the live demo:

1. Were you able to invite someone and join a workspace without confusion? When you received an invite link and clicked it, was the join process smooth?
2. On the workspace detail page, was the member list and the invite/remove controls easy to find and understand?
3. When creating a task, did all the fields (title, priority, deadline, assignees) feel intuitive to fill in?
4. Did updating a task's status (To Do → In Progress → Done) work the way you expected?
5. For leaders: was the task verification flow clear — did you know what "verify" meant and when to use it?
6. Could you tell at a glance which tasks are overdue on the task list? Was the overdue badge clear?
7. When a task was assigned to you or your task was verified, did a notification appear?
8. Compared to Sprint 1, did the UI feel more polished or easier to navigate?
9. Overall, how satisfied are you with the Taskora Sprint 2 demo? (1–5)
10. Was anything confusing, broken, or missing that you expected to see?
11. Any other feedback or suggestions for Sprint 3?

3. Individual Stakeholder Responses

Below are the responses from all five stakeholders, presented per question.

Stakeholder 1

Question	Response
Q1 — Invite & Join	Yes, the process was smooth.
Q2 — Member List & Controls	Yes, easy to find.
Q3 — Task Creation Fields	It was OK.
Q4 — Status Update	No, after marking a task as Done, it was still possible to change the status back to an earlier state. This was unexpected.
Q5 — Verification Flow	Yes, the verification flow was clear.
Q6 — Overdue Badge	Clear enough.
Q7 — Notifications	Yes, notifications appeared, but only in-app. Hard to know if the app isn't open; email notifications would help.
Q8 — UI vs Sprint 1	OK, not noticeably worse or better.
Q9 — Overall Satisfaction	3 / 5
Q10 — Confusing / Broken / Missing	Three issues: (1) no email notification, (2) no email verification on account creation, (3) tasks can be moved back from Done, expected to be locked once completed.
Q11 — Suggestions for Sprint 3	Work on the issues above. Thank you!

Stakeholder 2

Question	Response
Q1 — Invite & Join	Yes, very straightforward.
Q2 — Member List & Controls	Yes, easy to understand.
Q3 — Task Creation Fields	Easy to fill in.
Q4 — Status Update	It worked as intended, but the save button for progress needs to be more visible. The task display also feels a bit cluttered.
Q5 — Verification Flow	After verification the task should not allow edits again, since it has already been approved by the leader.
Q6 — Overdue Badge	Yes, but the overdue badge and the deadline label share the same colour, they should be differentiated (e.g. deadline in blue).
Q7 — Notifications	Yes, notifications appeared.
Q8 — UI vs Sprint 1	Yes, the addition of light mode is appreciated and the new features are easily navigated.

Q9 — Overall Satisfaction	4 / 5
Q10 — Confusing / Broken / Missing	Nothing major.
Q11 — Suggestions for Sprint 3	For the calendar, add a visual indicator for today's date (e.g. grey highlight for today, separate colour for deadlines vs tasks).

Stakeholder 3

Question	Response
Q1 — Invite & Join	Yes.
Q2 — Member List & Controls	Yes.
Q3 — Task Creation Fields	Yes.
Q4 — Status Update	Yes.
Q5 — Verification Flow	Yes.
Q6 — Overdue Badge	Yes.
Q7 — Notifications	Yes.
Q8 — UI vs Sprint 1	Yes, it feels more complete.
Q9 — Overall Satisfaction	4 / 5
Q10 — Confusing / Broken / Missing	Nothing notable.
Q11 — Suggestions for Sprint 3	The contrast between dark mode and light mode could be improved for better readability.

Stakeholder 4

Question	Response
Q1 — Invite & Join	Yes.
Q2 — Member List & Controls	Yes.
Q3 — Task Creation Fields	Yes.
Q4 — Status Update	Yes.
Q5 — Verification Flow	Somewhat.
Q6 — Overdue Badge	Yes, it's clear.
Q7 — Notifications	Yes.
Q8 — UI vs Sprint 1	Yes.

Q9 — Overall Satisfaction	4 / 5
Q10 — Confusing / Broken / Missing	The calendar should indicate today's date, e.g. a small dot or highlight to show which day is today.
Q11 — Suggestions for Sprint 3	That's it.

Stakeholder 5

Question	Response
Q1 — Invite & Join	Yes, smooth enough
Q2 — Member List & Controls	Yes, fairly easy to locate.
Q3 — Task Creation Fields	Yes, the fields were clear and easy to understand.
Q4 — Status Update	Yes, it worked as expected.
Q5 — Verification Flow	Yes, I understood what it meant.
Q6 — Overdue Badge	Yes, the badge was noticeable.
Q7 — Notifications	Yes, a notification appeared.
Q8 — UI vs Sprint 1	Yes, it feels slightly more complete and a bit tidier.
Q9 — Overall Satisfaction	4 / 5
Q10 — Confusing / Broken / Missing	Nothing major
Q11 — Suggestions for Sprint 3	Maybe add colour indicators to differentiate task priority levels at a glance.

4. Feedback Analysis

4.1 Overall Satisfaction (Q9 — Scale: 1–5)

Stakeholder	Score	Notes
Stakeholder 1	3 / 5	Status lock on completed tasks; missing email notification and email verification
Stakeholder 2	4 / 5	Minor UI clutter; colour differentiation between overdue badge and deadline needed
Stakeholder 3	4 / 5	—
Stakeholder 4	4 / 5	Calendar date indicator missing
Stakeholder 5	4 / 5	—
Average	3.8 / 5	Solid reception; one stakeholder flagged a workflow expectation mismatch

4.2 Visual Design Rating (Q8 — UI Improvement vs Sprint 1)

Stakeholder	Rating	Feedback Summary
Stakeholder 1	Neutral	Not noticeably better or worse than Sprint 1
Stakeholder 2	Improved	Light mode addition appreciated; features easy to navigate
Stakeholder 3	Improved	Feels more complete
Stakeholder 4	Improved	—
Stakeholder 5	Improved	Slightly more complete and tidier

4.3 Qualitative Summary

Category	Findings
Invite & Join Flow (Q1–Q2)	All 5 stakeholders confirmed the invite and join process was smooth and the member controls easy to find. No confusion reported.
Task Creation (Q3)	All stakeholders found the task form fields intuitive. One noted the task list display feels slightly cluttered.
Status Updates (Q4)	Four of five stakeholders found status transitions worked as expected. Stakeholder 1 raised a critical expectation gap: tasks marked Done could still be reverted to earlier statuses, which felt unintended.
Task Verification (Q5)	Most stakeholders understood the verify action. Stakeholder 2 suggested locking tasks against edits post-verification.
Overdue Badges (Q6)	Badges were visible to all stakeholders. Stakeholder 2 pointed out that the overdue badge and deadline label share the same colour, making them hard to distinguish at a glance.
Notifications (Q7)	In-app notifications via Socket.io worked for all stakeholders. Stakeholder 1 raised the absence of email notifications, users not actively in the app would miss alerts entirely.
UI vs Sprint 1 (Q8)	Four of five stakeholders perceived an improvement. Light-mode support was specifically praised. Stakeholder 1 rated it as comparable to Sprint 1.

5. Key Findings & Recommendations

5.1 Strengths

- Invite and join workflow is intuitive, zero confusion reported across all five stakeholders.
- Task creation form is clear and well-structured.
- In-app notifications (Socket.io) are working reliably.
- Light-mode addition from Sprint 1 feedback was well received.
- Average satisfaction of 3.8/5 is reasonable for a mid-sprint demo with features still in progress.

5.2 Areas for Improvement

	Issue	Detail	Priority
1	Done → status rollback allowed	Tasks marked Done can still be reverted to earlier statuses. Stakeholder 1 expected state to be locked once completed or verified. Consider enforcing one-way transitions after verification.	High
2	No 'today' indicator on calendar	Two stakeholders (S2, S4) noted the calendar does not highlight the current date. A dot or colour highlight is low-effort and high-impact.	Medium
3	Overdue badge & deadline same colour	Stakeholder 2 flagged that the overdue indicator and deadline label are indistinguishable by colour. Distinct colours (e.g. red for overdue, blue for deadline) would improve scanability.	Medium
4	No email notifications	Stakeholder 1 raised the absence of email alerts. This is an architectural decision (Socket.io only, no SMTP).	Low
5	Task editing post-verification	Stakeholder 2 suggested verified tasks should no longer be editable, aligning with the intent of the verification workflow.	Medium

6. Conclusion

Sprint 2 delivered a substantial expansion of Taskora's feature set, covering the full invite-and-join flow, task management (CRUD, status transitions, and leader verification), activity log triggers, and real-time in-app notifications. Stakeholder reception was positive, with an average satisfaction score of 3.8/5.

The primary concern raised was around task state management: specifically, allowing tasks to be moved back from Done created an unexpected user experience. This should be addressed early in Sprint 3 alongside the calendar 'today' indicator and overdue/deadline colour differentiation, both low-effort, high-impact improvements.

The team is encouraged to:

- Enforce directional or post-verification status lock on tasks.
- Differentiate overdue badge and deadline colours in the task list.
- Add a 'today' indicator to the calendar view.
- Enforce email verification and email notification
- Continue with Sprint 3 features (Real-Time, Notifications, Comments, Calendar, & Contribution) with confidence.

Overall, Sprint 2 is considered a successful feature sprint. The core task management workflow is functional and stakeholders found it navigable. The team enters Sprint 3 with a clear set of improvement priorities and strong confidence.