

TASKORA

Team Management Application

Sprint 1 Stakeholder Demo Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 1 focused on establishing the core technical foundation of Taskora, covering backend authentication, middleware, workspace management, and the corresponding frontend pages.

1.1 Completed Tasks

Task ID	Description	Story Points	Status
S1-01	Implement POST /auth/register — bcrypt ≥10 rounds, store password_hash	0.5	Done
S1-02	Implement POST /auth/login — return JWT access (15 min) + refresh token (7 days) as hash	0.5	Done
S1-03	Implement POST /auth/refresh — rotate token, validate hash, revoke old	0.5	Done
S1-04	Implement POST /auth/logout — set is_revoked = TRUE	0.5	Done
S1-05	Setup auth middleware — validate JWT on all protected routes	0.5	Done
S1-06	Implement role-based access middleware (leader / member) per workspace	0.5	Done
S1-07	Implement POST, GET, GET/:id, PATCH/:id, DELETE/:id workspace endpoints	0.5	Done
S1-08	Setup Neon PostgreSQL and run prisma migrate deploy	1	Done
S1-09	Build register & login pages (form, validation, error states)	1	Done
S1-10	Integrate auth API — login, register, token storage & rotation	0.5	Done
S1-11	Build dashboard — workspace list & creation form	1	Done
S1-12	Integrate workspace API — create & list workspaces	0.5	Done
S1-13	Review Sprint 1 deliverables against AC; update backlog with any finding	-	Done
S1-14	Conduct Sprint 1 review/demo with stakeholders; document feedback; prioritise Sprint 2 changes	-	Done
S1-15	Execute integration tests: auth endpoints (register, login, token rotation, logout, JWT middleware, roles)	-	Done
S1-16	Execute integration tests: workspace endpoints (all 5)	-	Done
S1-17	Document defects, assign severity, file reports; verify fixes before sprint close.	-	Done
S1-18	Produce Sprint 1 retrospective report — what went well, what didn't, action items for Sprint 2	-	Done

Total story points completed: 7.5 | All 18 tasks: Done

2. Demo Methodology

Five stakeholders were provided with a short context message alongside a recorded demo video of the working application. The message explained the scope of Sprint 1 and set expectations for features not yet implemented. Then stakeholders were asked to answer a few questions.

2.1 Context Shared with Stakeholders

The following message was sent to all stakeholders along with the demo video:

Hi! 🖐️

We'd love your feedback on Taskora. Taskora is a team management app designed to help university students manage group projects more easily.

This is our Sprint 1 demo, so you'll be seeing an early version of the app. In this sprint, we focused on getting the core foundation ready. Here's what you'll see in the demo:

- * Account registration — creating a new account*
- * Login — signing in to the app*
- * Dashboard — your main home screen after logging in*
- * Workspaces — creating a new workspace and viewing your workspace list*

Features like task management, calendar, and member roles are still in progress and will be shown in future sprints!

All we ask is that you:

- 1. Watch the short demo video*
- 2. Answer some feedback questions*

Your feedback means a lot and will directly shape what we build next. Thank you! 🙏

2.2 Feedback Questions

Stakeholders were asked the following questions after watching the demo:

1. Overall, how satisfied are you with the Taskora demo? (1–5)
2. Was anything confusing or hard to understand?
3. Was the navigation clear? Could you tell where to go next?
4. Did the features shown work the way you expected?
5. What should the team improve or fix?
6. How would you rate the visual design of Taskora? (1–10) Any feedback?
7. Any other feedback or suggestions for the team?

3. Individual Stakeholder Responses

Below are the unedited responses from all five stakeholders, presented per question.

Stakeholder 1

Question	Response
Q1 — Overall Satisfaction	4 / 5
Q2 — Anything Confusing?	No
Q3 — Navigation Clear?	Yes
Q4 — Features as Expected?	Yes
Q5 — Improvements?	When opening a project, it should show a demo of how the page would look like. (Note: out of scope — planned for future sprints)
Q6 — Visual Design Rating	9/10 – Design is good and the overall layout is clean
Q7 — Other Suggestions	Consider adding a search feature to ease finding projects

Stakeholder 2

Question	Response
Q1 — Overall Satisfaction	4 / 5
Q2 — Anything Confusing?	Everything is simple; any person that uses this app will know what to do next. Overall it's good but maybe there are some improvements that can be done in the near future.
Q3 — Navigation Clear?	Yes — the navigation is very clear. Good job Taskora Dev team!
Q4 — Features as Expected?	Yes, for the current progress with limited features, it's alright.
Q5 — Improvements?	Improve UI design, especially color choices, all black and bluish. Could add more colors aligned with the current design. Also, everything is too small for a large PC screen.
Q6 — Visual Design Rating	7 / 10 — Can be improved when the app is finished, e.g. color choices and section sizes.
Q7 — Other Suggestions	N/A

Stakeholder 3

Question	Response
Q1 — Overall Satisfaction	5 / 5
Q2 — Anything Confusing?	Nope, everything looks straightforward.
Q3 — Navigation Clear?	Yes
Q4 — Features as Expected?	Yes, since it is the basic features.
Q5 — Improvements?	A progress tracker maybe, and start creating content for the tasks.
Q6 — Visual Design Rating	9 / 10 — Very clean. Unsure if this is the final dark mode color scheme or if it will change.

Question	Response
Q7 — Other Suggestions	Very good progress so far, looking forward to future implementations.

(Note: progress tracker is a feature planned for future sprints — not yet visible in this demo)

Stakeholder 4

Question	Response
Q1 — Overall Satisfaction	5 / 5
Q2 — Anything Confusing?	Not really, easy to understand.
Q3 — Navigation Clear?	Yes, it's clear and could tell where to go.
Q4 — Features as Expected?	Yes, it's clear.
Q5 — Improvements?	Make it bigger — too much empty space. The left and right margins feel very wide.
Q6 — Visual Design Rating	8 / 10 — Website still looks pretty empty.
Q7 — Other Suggestions	None

Stakeholder 5

Question	Response
Q1 — Overall Satisfaction	5 / 5
Q2 — Anything Confusing?	Nope, everything was smoothly presented.
Q3 — Navigation Clear?	Yes
Q4 — Features as Expected?	Yes
Q5 — Improvements?	So far, nothing.
Q6 — Visual Design Rating	7 / 10
Q7 — Other Suggestions	Nope, looks good.

4. Feedback Analysis

4.1 Overall Satisfaction (Q1 — Scale: 1–5)

Stakeholder	Score	Notes
Stakeholder 1	4 / 5	—
Stakeholder 2	4 / 5	—
Stakeholder 3	5 / 5	—
Stakeholder 4	5 / 5	—
Stakeholder 5	5 / 5	—
Average	4.6 / 5	<i>Highly positive reception for an early sprint demo</i>

4.2 Visual Design Rating (Q6 — Scale: 1–10)

Stakeholder	Score	Feedback Summary
Stakeholder 1	9/10	Good design, clean overall layout
Stakeholder 2	7 / 10	Improve color variety and element sizing
Stakeholder 3	9 / 10	Very clean; clarify final color scheme
Stakeholder 4	8 / 10	Still looks empty; too much whitespace
Stakeholder 5	7 / 10	—
Average (excl. S1)	8 / 10	<i>Solid baseline; room to grow as more features are added</i>

4.3 Qualitative Summary

Category	Findings
Usability & Navigation	All 5 stakeholders confirmed the app was easy to navigate and nothing was confusing. The user flow was intuitive from the very first demo.
Feature Completeness (Sprint 1)	All stakeholders acknowledged the scope of Sprint 1 and found the existing features to meet their expectations given the stage of development.
UI & Visual Design	Recurring feedback: UI is too sparse/empty, color palette is limited (predominantly dark + blue), and content sizing may be too small on larger screens.
Out-of-Scope Requests	Two stakeholders requested features (empty project state preview, progress tracker) that are already planned for future sprints, no action needed now.
Feature Requests (In Scope)	One stakeholder suggested a search feature for finding projects; however, given the current scope and priorities, this feature will be deferred and revisited in future iterations.

5. Key Findings & Recommendations

5.1 Strengths

- Excellent usability score, all 5 stakeholders confirmed clear navigation with zero confusion
- High overall satisfaction average of 4.6/5 for an early-stage sprint demo
- Clean layout and consistent design language acknowledged positively by multiple stakeholders
- Stakeholders were understanding of the scope limitations and appreciated the transparency in communication

5.2 Areas for Improvement

	Issue	Detail	Priority
1	UI	Left-right margins feel very wide; pages look empty because features aren't populated yet. Content appears small on bigger displays.	Medium
2	Color palette limited	Currently mostly dark + blue; stakeholders want more visual variety aligned with the existing scheme	Low–Medium

5.3 Notes on Out-of-Scope Feedback

Two stakeholders raised requests that are already in the roadmap:

- Stakeholder 1 — Empty project state preview: This will naturally be addressed once task management pages are implemented in future sprints.
- Stakeholder 3 — Progress tracker: This is a planned feature for a future sprint. No corrective action required.

6. Conclusion

Sprint 1 received a strongly positive reception from all five stakeholders. The core authentication and workspace flows were delivered successfully, and stakeholders found the application intuitive and easy to use from day one.

The primary areas for improvement revolve around visual richness and layout density, both of which are expected to improve naturally as more features and content are added in subsequent sprints. No critical usability issues were identified.

The team is encouraged to:

- Review spacing and content layout to reduce perceived emptiness
- Consider expanding the color palette slightly in Sprint 2 UI work

Overall, Sprint 1 is considered a successful foundation sprint. The team is well-positioned to continue into Sprint 2 with confidence.