

TASKORA

Team Management Application

Sprint 2 Retrospective Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 2 ran from 4 May to 12 May 2026, covering nine days. Originally planned to start on 6 May following the Sprint 1 retrospective recommendation, the team decided to begin on 4 May after further discussion to avoid wasting two days of available time.

Key deliverables of sprint 2 included the complete invite-and-join flow, full task management (CRUD, status transitions, and leader verification), activity log auto-triggers, the corresponding frontend pages, and resolution of two critical defects carried forward from Sprint 1. Sprint 1 UI feedback was addressed through layout refinements and the introduction of light and dark mode support.

2. Sprint Deliverables

2.1 Completed Tasks

Task ID	Description	Story Points	Status
S2-01	Implement POST /workspaces/:id/invite — signed JWT invite link (no DB row)	0.5	Done
S2-02	Implement invite by email — user lookup + in-app notification via Socket.io (no SMTP)	1	Done
S2-03	Implement POST /workspaces/:id/join — verify signed JWT invite token	0.5	Done
S2-04	Implement DELETE /workspaces/members/:userId — remove member (leader only)	0.5	Done
S2-05	Implement POST /workspaces/:id/tasks — create task with assignees, priority, deadline	0.5	Done
S2-06	Implement GET /workspaces/:id/tasks + filters by status, priority, assignee	0.5	Done
S2-07	Implement GET /:taskId (detail), PATCH /:taskId (edit), DELETE /:taskId (delete)	0.5	Done
S2-08	Implement PATCH /tasks/:taskId/status — validate assignee; non-assignee returns 403	0.5	Done
S2-09	Implement PATCH /tasks/:id/verify — set is_verified = TRUE (leader only)	0.5	Done
S2-10	Implement activity_log auto-triggers: task_created, status_changed, task_verified, member_joined	1	Done
S2-11	Build workspace detail page — member list, invite & remove member controls	0.5	Done
S2-12	Build join workspace page via invite link	0.5	Done
S2-13	Build task list page — filters + overdue badge	1	Done
S2-14	Build create task form (all fields)	1	Done

Task ID	Description	Story Points	Status
S2-15	Integrate full task API — create, list, detail, edit, delete, update status, verify	1	Done
S2-16	Review Sprint 2 deliverables against AC; confirm invite and task flow meets requirements	—	Done
S2-17	Conduct Sprint 2 demo; document feedback; update backlog	—	Done
S2-18	Integration tests: invite, join, remove member, task CRUD, status transitions, 403 enforcement	—	Done
S2-19	Test all 4 activity log triggers; document defects and verify fixes	—	Done
S2-20	Produce Sprint 2 retrospective report — what went well, what didn't, action items for Sprint 3	—	Done
S2-21	UI Refinement Sprint 1 — Layout, Sizing & Color Palette Improvements	0.5	Done
S2-22	Fix DF-01: Backend email validation to prevent self-invite	0.5	Done
S2-24	Fix DF-02: Refactor DB to Join Table structure to support multiple members without overwriting	0.5	Done

Total story points completed: 11.5 | All 23 tasks: Done

2.2 Acceptance Criteria Review

Sprint 2 deliverables were reviewed against the Acceptance Criteria defined in the product backlog (Notion) as part of task S2-16. All implementation tasks passed their respective acceptance criteria. No outstanding failures were carried forward into Sprint 3.

3. Stakeholder Demo

3.1 Demo Format

A live demo session was conducted with five stakeholders, all university students representing the target users of Taskora. By adjusting the sprint start to Wednesday, the demo window moved to Monday of the following week, allowing a synchronous session where the team could respond to questions in real time. Stakeholders responded to eleven structured feedback questions after the session.

3.2 Feedback Summary

Overall satisfaction averaged 3.8 out of 5. Four stakeholders rated the sprint 4/5; Stakeholder 1 gave 3/5, citing the ability to revert a task from Done, the absence of email notification, and no email verification on registration as the main concerns.

The invite and join flow was smooth for all five stakeholders with zero confusion reported. Task creation fields were found intuitive, and in-app notifications worked reliably. Stakeholder 2 noted the overdue badge and deadline label share the same colour and should be visually distinguished, and suggested locking verified tasks from further edits. Stakeholders 2 and 4 both asked for a today indicator on the calendar. Stakeholder 3

suggested improving contrast between dark and light mode, and Stakeholder 5 requested colour-coded priority levels for tasks at a glance.

Four of five stakeholders felt the UI had improved from Sprint 1, light mode was specifically praised. Stakeholder 1 rated it as comparable to Sprint 1, keeping their focus on the functional concerns above.

4. Retrospective

4.1 Highlights

- All 23 tasks completed within the sprint window. 100% task completion rate with no carry-overs.
- Sprint 1 defects DF-01 and DF-02 resolved, workspace membership validation and many-to-many join table structure properly implemented.
- First successful live stakeholder demo, resolving the scheduling difficulty from Sprint 1 by shifting the sprint window.
- Sprint started on 4 May instead of the planned 6 May, the team made a pragmatic call to avoid losing two available work days, which proved effective.
- Light and dark mode support introduced, addressing Sprint 1 UI feedback in a more impactful way than originally planned
- Average stakeholder satisfaction of 3.8/5 is a reasonable result for a sprint with heavy feature delivery.
- Invite and join workflow validated as smooth across all five stakeholders, zero confusion reported.
- In-app real-time notifications confirmed working reliably in the live demo.

4.2 Challenges & Issues

- Sprint 1 Color Palette Action Item

Sprint 1 recommended introducing one to two accent colors aligned with the existing dark-blue scheme. After testing, the team found that adding individual accent colors to the existing design did not look good in practice. The decision was made to implement full light and dark mode support instead, giving users control over the overall theme.

- Sprint 1 Defect Clarifications (DF-01 and DF-02)

DF-01 (self-invite): The original Sprint 1 defect report described the issue as a user being able to add their own account as a team member. On investigation during Sprint 2, the correct fix was adding a workspace membership check before processing any invite, the system now verifies whether the target email is already a member of the workspace before proceeding. This prevents self-invites as a side effect of the broader validation logic.

DF-02 (member overwrite): The original report described new member additions as overwriting existing member data. The root cause was incorrect use of a single-field assignment instead of a relational insert. The fix implemented the intended many-to-many relationship correctly by inserting a new row into the workspace_members join table, existing member data was never deleted, only the insertion logic was corrected.

- Task Status Rollback (Stakeholder-Identified)

Stakeholder 1 identified that tasks marked as Done could still be reverted to an earlier status. This was not a defect in the current acceptance criteria but represents an expectation mismatch, users intuitively

expect the Done state to be final, especially once verified. This will be addressed in Sprint 3 by enforcing directional status transitions after verification.

4.3 Lessons Learned

- Live stakeholder demos produce richer feedback than async video formats. Real-time interaction allowed stakeholders to articulate nuanced concerns (e.g. status rollback behavior) that might not have surfaced in a questionnaire alone.
- Defect investigations sometimes reveal that the original problem description was imprecise. Reviewing DF-01 and DF-02 during Sprint 2 produced cleaner, more targeted fixes than the original descriptions suggested.

5. Integration Testing

5.1 Scope

Integration tests were executed for all Sprint 2 endpoints and flows as part of tasks S2-18 and S2-19. Defects were documented, assigned severity, and verified before sprint close. The test case details are to be filled in below

5.3 Defect Log

The following defects were identified during Sprint 2 integration testing (tasks S2-18 and S2-19). Given proximity to the sprint close date, all fixes have been deferred to Sprint 3.

Test ID	Description	Severity	Status
DF-01	Inviting an unregistered email does not return a 404 error,the system proceeds without checking if the email belongs to a registered user	Medium	Deferred
DF-02	The create workspace form does not allow clearing or editing the email field once filled in; no clear/remove button is present	Low	Deferred
DF-03	Once a leader generates an invite link, there is no way to revoke it; anyone with the link can join until it expires	Medium	Deferred
DF-04	The refresh token expiry is set to 15 minutes in both .env and auth.controller.ts instead of the intended 7 days, causing frequent unexpected logouts	Low	Deferred
DF-05	The backend PATCH /workspaces/:id/tasks/:taskId endpoint exists but there is no frontend UI to trigger it; users have no way to edit a task after creation	High	Deferred

6. Action Items for Sprint 2

	Action Item	Target Sprint
1	Fix DF-05: Add edit task button and pre-filled form to the task detail page in the frontend, calling the existing PATCH endpoint	Sprint 3
2	Fix DF-01: Display a clear error message on the frontend when an invite-by-email returns 404, backend validation already rejects unregistered emails	Sprint 3
3	Fix DF-04: Update the token handling to reflect the corrected 7-day refresh token expiry	Sprint 3
4	Redesign invite system: replace shareable link with a short invite token/code that the leader shares manually; invitee inputs the code on the join workspace page	Sprint 3 (replaces DF-03 workaround)
5	Fix DF-02: Add a clear/remove button to the email field in the create workspace form	Sprint 3
6	Enforce one-way status transitions: prevent tasks from reverting from Done once verified, as flagged by Stakeholder 1	Sprint 3
7	Add a 'today' indicator to the calendar view (dot or colour highlight), as requested by Stakeholders 2 and 4	Sprint 3
8	Differentiate overdue badge and deadline label colors, e.g. red for overdue, blue for deadline, as flagged by Stakeholder 2	Sprint 3
9	Implement email verification on account registration	Sprint 3
10	Improve overall UI polish — make the design more visually compelling, e.g. better colour use, component styling, and visual hierarchy	Sprint 3
12	Implement email notification delivery	Sprint 4 (deferred to reduce Sprint 3 load)