

TASKORA

Team Management Application

Sprint 3 Retrospective Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 4 ran from 20 May to 27 May 2026, covering seven days. As the final sprint of the Taskora project, Sprint 4 had two primary objectives: delivering the Resource Shortcuts feature and executing a focused quality round that resolved every significant defect and stakeholder concern raised during the Sprint 3 demo. In parallel, the full production deployment stack was brought live on Vercel and Railway/Render, the final QA report was produced, and all handover documentation was prepared.

Sprint 4 closed the project with 22 implementation tasks and 9 documentation and QA tasks completed, totalling 15 story points on billable work. Stakeholder satisfaction reached 4.84 / 5, the highest score recorded across all four sprints.

2. Sprint Deliverables

2.1 Completed Tasks

Task ID	Description	Story Points	Status
S4-01	Implement POST, GET, DELETE /workspaces/:id/shortcuts endpoints	0.5	Done
S4-02	Deploy REST API to Vercel — set all env variables	0.5	Done
S4-03	Deploy Socket.io server to Railway/Render — set SOCKET_SERVER_URL	0.5	Done
S4-04	Register Vercel Cron for overdue & deadline reminder jobs	0.5	Done
S4-05	Setup UptimeRobot to ping Railway/Render every 14 min (anti-sleep)	0.5	Done
S4-06	Build resource shortcuts page — add & delete shortcut per workspace	1	Done
S4-07	Deploy frontend to Vercel — connect to BE & Socket.io in production	1	Done
S4-08	End-to-end test all primary flows in production environment	1	Done
S4-09	Review Sprint 4 deliverables against acceptance criteria	—	Done
S4-10	Conduct Sprint 4 stakeholder demo; document feedback; update backlog	—	Done
S4-11	Prioritize and oversee hotfix of critical bugs found in demo	—	Done
S4-12	Finalize all documentation: SRD final version, API Reference, sprint retrospective	—	Done
S4-13	Deliver handover package — SRD, demo materials, GitHub link	—	Done
S4-14	Prepare Sprint 4 integration test cases	—	Done
S4-15	Execute regression tests after demo hotfix — ensure no regressions	—	Done
S4-16	Produce final QA report: summary, resolution, test coverage, gaps, fail metrics	—	Done
S4-17	Hotfix critical bugs discovered	0.5	Done
S4-18	Final retrospective — document lessons learned and process improvements	—	Done
S4-19	Implement email notification delivery	0.5	Done
S4-20	Fix QF-01: Apply high z-index to notification panel and ensure correct rendering across all pages	0.5	Done
S4-21	Fix QF-02: Ensure task detail and assigned task view share a single data source; trigger refresh on notification change	0.5	Done

Task ID	Description	Story Points	Status
S4-22	Fix QF-03: Add client-side date-picker constraint (min = start date); reject submissions where end date precedes start date	0.5	Done
S4-23	Fix QF-04: Enforce start date and due date as required fields; prevent form submission if either is empty	0.5	Done
S4-24	Fix QF-05: Add Leave Workspace option with confirmation dialog; prompt ownership transfer if sole member	1	Done
S4-25	Fix QF-06: Add Unverify button (leaders only) on verified tasks	1	Done
S4-26	Rework invite system: shorten invite code + provide shareable link alongside the code	1	Done
S4-27	Round contribution percentages to whole numbers for cleaner display	0.5	Done
S4-28	Add colour-coded dot indicators to the activity log by action type	0.5	Done
S4-29	Improve activity log navigation: add inline workspace/project dropdown filter	1	Done
S4-30	Increase sign-in button text size and improve project label visibility under the activity log	0.5	Done
S4-31	Enhance assigned task page to support cross-workspace task aggregation with optional workspace filter	1	Done

Total story points completed: 15 | 31 tasks: Done

2.2 Acceptance Criteria Review

Sprint 4 deliverables were reviewed against the Acceptance Criteria defined in the Product Backlog as part of task S4-09. All implementation tasks passed their respective acceptance criteria. The one open defect is of medium severity; a fix has been documented in the QA report and is recommended as a post-handover patch.

3. Stakeholder Demo

3.1 Demo Format

A live demo session was conducted with five stakeholders, all university students representing the target users of Taskora. As the final sprint, the demo covered both the new Resource Shortcuts feature and a comprehensive walkthrough of every targeted fix from Sprint 3 feedback. Stakeholders answered thirteen structured questions covering feature usability, bug resolution verification, and overall product satisfaction.

3.2 Feedback Summary

Overall satisfaction averaged 4.84 out of 5, the highest across all four sprints.

All five stakeholders confirmed the Resource Shortcuts feature was discoverable and functional with no friction. The notification panel now rendered correctly for four of five stakeholders, resolving the Sprint 3 blocker; one stakeholder reported the bell icon was not visually visible, though notification content remained accessible. Date validation (end date cannot precede start date) was confirmed working by all stakeholders. Leave Workspace and Unverify Task features received unanimous positive feedback. The invite system redesign (shorter code plus shareable link) was well received, with stakeholder preference split evenly between the two options. Contribution percentage rounding, colour-coded activity log dots, and the cross-workspace task view all addressed specific Sprint 3 feedback items and were resolved. The sole remaining feedback items are low-priority polish: workspace

filter scalability for users with many workspaces, a password hint UX improvement on sign-up, and a more prominent assignee validation error colour.

4. Retrospective

4.1 Highlights

- All 22 implementation tasks and 9 documentation and QA tasks completed within the sprint window. 100% task completion rate.
- Resource Shortcuts feature (PB-53/54) delivered in full: POST, GET, and DELETE endpoints with frontend page, label/URL validation, and permission-controlled deletion.
- Full production deployment achieved: REST API on Vercel, Socket.io server on Railway/Render with UptimeRobot anti-sleep pings, and Vercel Cron registered for overdue detection and deadline reminders.
- All six Sprint 3 quality defects (QF-01 through QF-06) resolved: notification z-index, task detail consistency, date range validation, required date fields, Leave Workspace, and Unverify Task.
- Email notification delivery implemented as a deferred Sprint 3 item.
- Invite system redesigned with shorter code and optional shareable link, resolving the usability regression flagged in Sprint 3.
- Contribution percentage rounding, activity log colour-coded dots, inline workspace filter, and cross-workspace task aggregation all delivered, directly addressing Sprint 3 stakeholder feedback.
- Average stakeholder satisfaction of 4.84 / 5 is the highest score across all four sprints. Satisfaction trajectory across the project: Sprint 1: 4.6 → Sprint 2: 3.8 → Sprint 3: 4.5 → Sprint 4: 4.84.
- Final QA report produced: 15 total defects across all sprints (Critical: 3, High: 5, Medium: 5, Low: 2). 14 of 15 were resolved. Regression suite passes on production.
- Full handover package prepared: final SRD, API documentation, GitHub link, and demo materials.

4.2 Challenges & Issues

- Minor UX Gaps Surfaced in Final Demo

Three low-priority polish issues were surfaced by stakeholders during the final demo: (1) the workspace filter on the Assigned Task page may stretch awkwardly for users with 10 or more workspaces and would benefit from a collapsible or dropdown design; (2) the minimum password length requirement is not communicated below the sign-up field before submission, and the raw validation error message references the technical string rather than the word 'password'; (3) the assignee validation error colour when creating a task is easy to miss and should be made more visually prominent. None of these constitute P1 defects; all are post-handover recommendations.

4.3 Lessons Learned

- Iterative stakeholder demos across four sprints produced a measurably better product. The satisfaction trajectory (4.6 → 3.8 → 4.5 → 4.84) reflects how consistently acting on demo feedback improved perceived quality sprint over sprint.
- The dip to 3.8/5 in Sprint 2 was informative: heavy feature delivery without adequate polish noticeably impacts stakeholder perception, even when all acceptance criteria pass.
- Real-time and notification features require a dedicated pre-demo smoke test checklist. The Sprint 3 notification panel defect surfaced live because environment-specific rendering issues are difficult to catch in standard integration testing.

- Deferring documentation tasks (retrospective, QA report, SRD finalization) to the end of the sprint is manageable but creates a bottleneck in the final days. Distributing documentation incrementally across the sprint would reduce pressure at close.
- Maintaining a clean, accepted defect log across all sprints made the final QA summary straightforward to produce. Consistent defect ID conventions (DF-xx) and severity ratings made cross-sprint analysis clear.
- A four-sprint Agile delivery for a student project proved effective for scope management. Sprint 0 for requirements and design, Sprints 1–2 for core features, Sprint 3 for real-time and collaboration, and Sprint 4 for P3 features plus quality was a logical progression that allowed the team to adapt.

5. Integration Testing & Final QA

5.1 Scope

Integration and regression tests were executed for all Sprint 4 tasks as part of tasks S4-14 and S4-15. Testing covered the Resource Shortcuts endpoints and frontend, production deployment smoke tests (end-to-end flows on Vercel), Vercel Cron execution verification, and a full regression pass of Sprint 1–3 features. The final QA/defect report was produced as part of task S4-16 and PB-60.

5.3 Defect Log

ID	Description	Severity	Sprint Found	Status
DF-01	An account can be registered with a username that already exists; no uniqueness check on the name field in auth.service.ts or user.repository.ts	Medium	Sprint 4	Open

5.4 Final QA Summary (all sprints)

Metric	Result
Total defects logged	15
Critical	3
High	5
Medium	5
Low	2
Resolved	14
Open	1 (duplicate username — medium)
Production regression suite	≥95% pass rate
All P1 (Critical/High) defects	Closed

6. Action Items

As this is the final sprint, there are no carry-forward items to the next sprint. The following are low-priority recommendations for any future iteration of Taskora beyond the project scope.

	Action Item	Priority
1	Workspace filter scalability Stakeholders 1 and 5 independently noted the workspace filter on the Assigned Task page may stretch awkwardly for users with 10+ workspaces. A collapsible or dropdown design is recommended.	Low / Post-handover
2	Password sign-up hint The minimum password length (8 characters) is not displayed before submission. Adding a hint below the field and improving the error message wording (replacing the raw validation string with user-friendly text referencing 'password') would improve UX.	Low / Post-handover
3	Assignee error colour The 'select at least one assignee' validation error uses a colour that is easy to miss. A more prominent warning colour would reduce missed-assignee submissions.	Low / Post-handover