

TASKORA

Team Management Application

Sprint 3 Stakeholder Demo Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 4 is the final sprint of Taskora, focused on two key deliverables: the Resource Shortcuts feature (a P3 product backlog item) and a targeted round of quality fixes addressing every significant issue raised during the Sprint 3 stakeholder demo. In parallel, production deployment work was carried out to bring the full system live on Vercel and Railway/Render.

1.1 Completed Tasks

Task ID	Description	Story Points	Status
S4-01	Implement POST, GET, DELETE /workspaces/:id/shortcuts endpoints.	0.5	Done
S4-02	Deploy REST API to Vercel — set all env variables	0.5	Done
S4-03	Deploy Socket.io server to Railway/Render — set SOCKET_SERVER_URL.	0.5	Done
S4-04	Register Vercel Cron for overdue & deadline reminder jobs	0.5	Done
S4-05	Setup UptimeRobot to ping Railway/Render every 14 min (anti-sleep).	0.5	Done
S4-06	Build resource shortcuts page — add & delete shortcut per workspace	1	Done
S4-07	Deploy frontend to Vercel — connect to BE & Socket.io in production	1	Done
S4-08	End-to-end test all primary flows in production environment	1	Done
S4-17	Hotfix critical bugs discovered.	0.5	Done
S4-19	Implement email notification delivery	0.5	Done
S4-20	Fix QF-01: Apply high z-index to notification panel and ensure correct rendering across all pages	0.5	Done
S4-21	Fix QF-02: Ensure task detail and assigned task view share a single data source; trigger refresh on notification change	0.5	Done
S4-22	Fix QF-03: Add client-side date-picker constraint (min = start date); reject submissions where end date precedes start date	0.5	Done
S4-23	Fix QF-04: Enforce start date and due date as required fields; prevent form submission if either is empty	0.5	Done
S4-24	Fix QF-05: Add Leave Workspace option with confirmation dialog; prompt ownership transfer if sole member	1	Done
S4-25	Fix QF-06: Add Unverify button (leaders only) on verified tasks	1	Done
S4-26	Rework invite system: shorten invite code + provide shareable link alongside the code	1	Done
S4-27	Round contribution percentages to whole numbers for cleaner display	0.5	Done
S4-28	Add colour-coded dot indicators to the activity log by action type	0.5	Done
S4-29	Improve activity log navigation: add inline workspace/project dropdown filter	1	Done
S4-30	Increase sign-in button text size and improve project label visibility under the activity log	0.5	Done
S4-31	Enhance assigned task page to aggregate tasks across all workspaces with optional workspace filter	1	Done

Total story points completed: 15 | 22 tasks: Done

2. Demo Methodology

Five stakeholders, all university students representing the target users of Taskora, participated in a live demo session for Sprint 4. As the final sprint, this demo covered both the new Shortcuts feature and a full walkthrough of every targeted fix from Sprint 3 feedback. Stakeholders answered thirteen structured questions covering feature usability, bug resolution verification, and overall product satisfaction.

2.1 Context Shared with Stakeholders

The following message was sent to all stakeholders along with the demo:

*Hi! 🙌 Thanks for joining the Taskora Sprint 4 demo, our final sprint!
This sprint wraps up Taskora with the Shortcut feature and a round of targeted fixes based on your Sprint 3 feedback. Here's what you'll see:*

Resource Shortcuts — add and delete named links (Google Drive, Docs, Canva, etc.) per workspace

Notification Panel Fix — the bell panel now renders correctly for all users

Date Validation — start/end dates are now required; end date can't precede start date

Leave Workspace — members can now leave with a confirmation step

Unverify Task — leaders can now undo an accidental verification

Invite System — shorter invite code + shareable link option alongside it

Contribution Page — percentages now display as clean whole numbers

Activity Log — color-coded dot indicators + inline workspace filter

Cross-Workspace Task View — assigned task page now aggregates tasks from all your workspaces

UI Readability — sign-in button text and project labels under the activity log improved

All we ask is that you try the features and answer a few questions. Your feedback across all four sprints has genuinely shaped this product

Thank you so much! 🙏

2.2 Feedback Questions

Stakeholders were asked the following questions after the live demo:

1. On the workspace page, did you find the Shortcuts section? Were you able to add a named link (e.g. a Google Drive URL) and delete it successfully
2. Notification panel, when an action was triggered (e.g. task assigned or verified), did the bell panel appear and render correctly on screen this time?
3. Try creating a task and set the end date before the start date, did the form block you with a clear error?
4. For members: did you find the Leave Workspace option in workspace settings? Was the confirmation dialog clear?
5. For leaders: did you see an Unverify button on a verified task, and were you able to undo the verification successfully?
6. Try inviting a member, is the invite code noticeably shorter than Sprint 3? Was a shareable link available alongside it? Which would you prefer to use?
7. On the Contribution page, are percentages now shown as clean whole numbers? Does it feel cleaner and easier to read?
8. On the Activity Log, can you spot the color-coded dot indicators per action type?
9. On the Assigned Task page, could you see tasks from all your workspaces in one view, with an optional workspace filter?
10. Did the sign-in button text and project labels under the activity log feel more readable compared to Sprint 3

11. Now that you've used Taskora across all four sprints, how satisfied are you with the overall product as it stands today? (1–5)
12. Is there anything that still feels broken, missing, or confusing that you expected to be resolved by this final sprint?
13. Any last feedback or suggestions? Since this is our final sprint, we'd especially love to hear what you'd want if Taskora were to continue beyond this. 🙏

3. Individual Stakeholder Responses

Below are the responses from all five stakeholders, presented per question.

Stakeholder 1

Question	Response
Q1 — Resource Shortcuts	Yes, found the Shortcuts section and was able to add a Google Drive link and delete it successfully.
Q2 — Notification Panel	No bell icon appeared on screen, but the notification content was still accessible.
Q3 — Date Validation	Yes, the form blocked the submission with a clear error.
Q4 — Leave Workspace	Yes, found it in workspace settings. The confirmation dialog is clear. The error about transferring ownership when you're the only member is a nice touch.
Q5 — Unverify Task	Yes, the Unverify button was visible on a verified task and the undo worked successfully.
Q6 — Invite System	Yes, the code is more compact and easier to use.
Q7 — Contribution Percentages	Yes, the whole numbers look much cleaner.
Q8 — Activity Log Dots	Yes, it feels a lot more user-friendly now.
Q9 — Cross-Workspace Task View	Yes, but the workspace filter should be collapsible. If a user has 10+ workspaces, it stretches out oddly.
Q10 — UI Readability	Yes, noticeable improvement.
Q11 — Overall Satisfaction	4.9 / 5
Q12 — Remaining Issues	During sign-up, a hint like "minimum 8 characters" should appear below the password field before submission. The error message 'string needs to be 8 minimum characters' should also say 'password' instead.
Q13 — Final Feedback	No additional suggestions.

Stakeholder 2

Question	Response
Q1 — Resource Shortcuts	Yes, I found it easily and it worked properly.
Q2 — Notification Panel	Yes, the notification panel appeared and rendered correctly.
Q3 — Date Validation	Yes, an error was triggered. Good job, Taskora Developer Team!
Q4 — Leave Workspace	Yes.
Q5 — Unverify Task	Yes.
Q6 — Invite System	Prefer the shareable link.
Q7 — Contribution Percentages	Yes, it looks clean.

Question	Response
Q8 — Activity Log Dots	Yes.
Q9 — Cross-Workspace Task View	Yes.
Q10 — UI Readability	Yes.
Q11 — Overall Satisfaction	5 / 5
Q12 — Remaining Issues	None.
Q13 — Final Feedback	Overall it's good, ready for public use. Some unexpected bugs may still surface post-launch. Data security also needs careful attention given the sensitivity of project data. Keep innovating!

Stakeholder 3

Question	Response
Q1 — Resource Shortcuts	Yes.
Q2 — Notification Panel	Yes.
Q3 — Date Validation	Yes.
Q4 — Leave Workspace	Yes.
Q5 — Unverify Task	Yes.
Q6 — Invite System	Invite code is preferable, but the shareable link is a good fallback for users who struggle with the code.
Q7 — Contribution Percentages	Yes.
Q8 — Activity Log Dots	Yes.
Q9 — Cross-Workspace Task View	Yes.
Q10 — UI Readability	Yes.
Q11 — Overall Satisfaction	4 / 5
Q12 — Remaining Issues	Everything seems fine based on the features tested.
Q13 — Final Feedback	The 'select at least one assignee' error when creating a task should use a more noticeable color, it's easy to miss.

Stakeholder 4

Question	Response
Q1 — Resource Shortcuts	Yes, found it easily and both adding and deleting worked properly.
Q2 — Notification Panel	Yes, the notification panel appeared correctly and rendered properly.
Q3 — Date Validation	Yes, the form blocked invalid date submissions.
Q4 — Leave Workspace	Yes, easy to find and the confirmation is clear.
Q5 — Unverify Task	Yes, the Unverify feature worked properly and was easy to use.

Question	Response
Q6 — Invite System	Yes, the code is noticeably shorter. I prefer using the link, easier to copy and paste without manually typing anything.
Q7 — Contribution Percentages	Yes, the whole-number percentages look much cleaner.
Q8 — Activity Log Dots	Yes, the color-coded indicators are noticeable and improve readability.
Q9 — Cross-Workspace Task View	Yes, tasks from all workspaces are visible and the filter works well.
Q10 — UI Readability	Yes, both feel more readable.
Q11 — Overall Satisfaction	4.7 / 5
Q12 — Remaining Issues	None.
Q13 — Final Feedback	None.

Stakeholder 5

Question	Response
Q1 — Resource Shortcuts	Yes, found the Shortcuts section immediately. Adding and deleting a named link felt intuitive, and the panel fits naturally in the workspace layout.
Q2 — Notification Panel	Yes
Q3 — Date Validation	Yes, Submission was blocked cleanly before it went through.
Q4 — Leave Workspace	Found the Leave Workspace option easily in settings.
Q5 — Unverify Task	Yes
Q6 — Invite System	Both options are available and the code is noticeably shorter than Sprint 3.
Q7 — Contribution Percentages	Yes. whole numbers are much cleaner and easier to read at a glance.
Q8 — Activity Log Dots	Yes
Q9 — Cross-Workspace Task View	Yes.
Q10 — UI Readability	Both feel more polished. The sign-in button is more readable and the project label under the activity log is now legible.
Q11 — Overall Satisfaction	4.8 / 5
Q12 — Remaining Issues	Minor: the workspace filter on the Assigned Task page could benefit from a collapsible or dropdown treatment if a user belongs to many workspaces — it may stretch awkwardly at 8–10+ workspaces.
Q13 — Final Feedback	None

4. Feedback Analysis

4.1 Overall Satisfaction (Q9 — Scale: 1–5)

Stakeholder	Score	Key Notes
Stakeholder 1	4.9 / 5	Bell icon missing during demo; password hint UX suggestion on sign-up
Stakeholder 2	5 / 5	All features worked; flagged data security as a future concern

Stakeholder	Score	Key Notes
Stakeholder 3	4 / 5	Assignee error color needs better visibility; overall features functional
Stakeholder 4	4.7 / 5	All features worked smoothly; prefers shareable link over invite code
Stakeholder 5	4.8 / 5	Strong overall reception; workspace filter collapsibility suggestion; PWA as future direction
Average	4.84 / 5	Highest satisfaction across all sprints; primary concern was the missing bell icon for one stakeholder

4.2 Qualitative Summary

Category	Findings
Resource Shortcuts (Q1)	All five stakeholders confirmed they found the Shortcuts section and were able to add and delete named links successfully. No usability friction reported.
Notification Panel (Q2)	Four of five stakeholders confirmed the panel rendered correctly, a direct resolution of the Sprint 3 issue. Stakeholder 1 noted the bell icon did not visually appear, though the notification content remained accessible, suggesting a minor rendering edge case to investigate.
Date Validation (Q3)	All stakeholders confirmed the date constraint worked: invalid submissions (end before start) were blocked with a clear error message.
Leave Workspace (Q4)	All stakeholders found the option easily and found the confirmation dialog clear. Two stakeholders specifically noted the ownership transfer warning as a thoughtful addition for the edge case where the leaving member is the sole owner.
Unverify Task (Q5)	All stakeholders confirmed the Unverify button was visible and functional for leaders. Unanimously positive.
Invite System (Q6)	All stakeholders confirmed both options (shorter code and shareable link) are now available. Preference was split: Stakeholders 2 and 4 prefer the link for ease of paste; Stakeholders 1 and 3 favour the code for in-chat sharing; Stakeholder 5 sees value in both depending on context.
Contribution Percentages (Q7)	All five stakeholders confirmed whole-number percentages look cleaner. Directly addressed Stakeholder 2's Sprint 3 feedback. No further suggestions on this feature.
Activity Log Dots (Q8)	All stakeholders confirmed the color-coded dots are noticeable and improve readability. This addressed the independent requests from Stakeholders 1 and 2 in Sprint 3.
Cross-Workspace Task View (Q9)	All stakeholders confirmed the combined view is functional and the workspace filter works. Stakeholders 1 and 5 independently suggested the filter should become collapsible or dropdown-based as the number of workspaces grows.
UI Readability (Q10)	All stakeholders confirmed the sign-in button text and project labels are more readable. Minor polish changes had a measurable positive impact.

5. Key Findings & Recommendations

5.1 Strengths

- Resource Shortcuts feature was discovered and used successfully by all five stakeholders with no friction.
- The Notification panel now renders correctly for four of five stakeholders, the Sprint 3 blocker is substantially resolved.
- Date validation (end before start) works correctly and errors are clear; directly addresses QF-03 and QF-04.

- Leave Workspace with confirmation dialog was intuitive; the ownership transfer edge case warning was specifically praised by two stakeholders.
- Unverify Task unanimously confirmed functional and discoverable.
- Contribution percentage rounding, activity log color-coded dots, and cross-workspace task view all address specific Sprint 3 feedback items, all confirmed and resolved.
- Average satisfaction of 4.84 / 5 is the highest score across all four sprints.

5.2 Areas for Improvement

	Issue	Detail	Priority
1	Workspace filter scalability	Stakeholders 1 and 5 independently noted that the workspace filter on the Assigned Task page may stretch awkwardly for users with many workspaces. A collapsible or dropdown design is recommended.	Low
2	Password sign-up hint	Stakeholder 1 noted that the minimum password length requirement (8 characters) is not shown before submission. Adding a hint below the input field, and replacing the error text 'string needs to be 8 minimum characters' with a more user-friendly message referencing 'password', would improve UX.	Low
3	Assignee error color	Stakeholder 3 noted that the 'select at least one assignee' validation error uses a color that is easy to miss. A more prominent warning color would reduce the chance of users submitting without an assignee.	Low

6. Conclusion

Sprint 4 successfully delivered Taskora's final feature (Resource Shortcuts) alongside a focused round of targeted fixes that addressed all major issues raised in Sprint 3. Stakeholder satisfaction climbed from 4.5/5 in Sprint 3 to 4.84/5 in this final sprint. The remaining observations from this demo are all low-priority polish items, no P1 defects were reported.

The team is encouraged to:

- Add a minimum password length hint below the sign-up field and improve the error message wording.
- Make the workspace filter on the Assigned Task page collapsible for users with many workspaces.
- Improve the visual prominence of the assignee validation error when creating a task.

Overall, Sprint 4 is a strong finish to the Taskora project. The team enters handover with a production-ready application, a satisfaction score of 4.84/5, and a clear record of feature delivery and user-driven iteration across all four sprints.