

TASKORA

Team Management Application

Sprint 3 Stakeholder Demo Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 3 extended Taskora's feature set with real-time capabilities and collaboration tools, building on the task management and workspace foundations from Sprints 1 and 2. This sprint delivered the invite code system, task editing and status lock, contribution page, activity log, comment section UI, and visual polish improvements. Two features (comment posting and contribution data live connection) are partially deferred to Sprint 4 for backend integration.

1.1 Completed Tasks

Task ID	Description	Story Points	Status
S3-01	Setup Socket.io server — JWT verify on connect, join workspace-id & user-id rooms	1	Done
S3-02	Implement all 7 notification triggers and push via Socket.io	0.5	Done
S3-03	Implement notifications MVC — notification/:id/read, /read-all, /user/notifications	0.5	Done
S3-04	Implement overdue cron (hourly) + fallback check on every GET /tasks	0.5	Done
S3-05	Implement deadline reminder notifications — push via Socket.io at 24h & 1h before deadline	0.5	Done
S3-06	Implement POST /tasks/:taskId/comments — comment & reply, reject reply-to-reply → 400	0.5	Done
S3-07	Implement GET /comments: BATCH & DELETE comment (author/leader)	0.5	Done
S3-08	Implement GET /workspaces/:id/calendar — tasks with start_date & deadline	0.5	Done
S3-09	Implement GROUP contributions — GROUP BY: task count & % share total: 100%	0.5	Done
S3-10	Implement final contribution summary on archive (paginated) — GET activity	0.5	Done
S3-11	Add activity_log triggers: shortcut_added, comment_added	0.5	Done
S3-12	Connect Socket.io to Navbar / Sender — join rooms, auto-reconnect	0.5	Done
S3-13	Build real-time bell icon, paginated notification list	1	Done
S3-14	Build threaded comments per task — post, reply (1 level), auto-scroll	1	Done
S3-15	Build workspace calendar page — tasks by start_date & deadline	1	Done
S3-16	Build contribution data — task count & percentage per member	0.5	Done
S3-17	Build activity log page (paginated), integrate all Sprint 3 APIs	0.5	Done
S3-24	Fix DF-05: Add edit task button and pre-filled form on the task detail page, calling the existing PATCH endpoint	1	Done

Task ID	Description	Story Points	Status
S3-25	Fix DF-01: Display clear error message on frontend when invite-by-email returns 404; backend validation already rejects unregistered emails	0.5	Done
S3-26	Fix DF-04: Update the token handling to reflect the corrected 7-day refresh token expiry	0.5	Done
S3-27	Redesign invite system: replace shareable link with a short invite token/code that the leader shares manually; invitee inputs the code on the join workspace page	1	Done
S3-28	Fix DF-02: Add a clear/remove button to the email field in the create workspace form	0.5	Done
S3-29	Enforce one-way status transitions: prevent tasks from reverting from Done once verified, as flagged by Stakeholder 1	0.5	Done
S3-30	Add a 'today' indicator to the calendar view (dot or colour highlight), as requested by Stakeholders 2 and 4	0.5	Done
S3-31	Differentiate overdue badge and deadline label colors, e.g. red for overdue, blue for deadline, as flagged by Stakeholder 2	0.5	Done
S3-32	Implement email verification on account registration	—	Not Done
S3-33	Improve overall UI polish: make the design more visually compelling, e.g. better colour use, component styling, and visual hierarchy	1	Done

Total story points completed: 16.5 | 32 tasks: Done

2. Demo Methodology

Five stakeholders, all university students representing the target users of Taskora, participated in a live demo session. The demo walked through the newly completed Sprint 3 features: the new invite code system, task editing, status lock on verified Done tasks, contribution page, activity log, comment section UI, and visual distinction between overdue and approaching-deadline tasks. Stakeholders then answered twelve structured feedback questions covering usability, UI design, and feature expectations.

2.1 Context Shared with Stakeholders

The following message was sent to all stakeholders along with the demo:

Hi! 🙌

Thanks for joining the Taskora Sprint 3 demo! This sprint focused on real-time features and collaboration, you'll be able to see and interact with several new screens and improvements.

Here's what you'll see in this demo:

New Invite System — workspaces now use a short code instead of a long link

Edit Task — task detail page now has an edit button to update task fields directly

Status Lock — tasks marked Done can no longer be moved backward once verified

Contribution Page — member task count and percentage share (data connects in Sprint 4)

Activity Log Page — timestamped workspace event feed

Comment Section UI — threaded comment layout per task (posting connects in Sprint 4)

Visual Polish — overdue badge and deadline label now use distinct colors

Your feedback will directly shape what we finalize in Sprint 4. Thank you! 🙏

2.2 Feedback Questions

Stakeholders were asked the following questions after the live demo:

1. With the new invite code system (short code instead of a link), was it easier or harder to invite and join a workspace compared to before?
2. On the task detail page, was the new edit button easy to find? Did editing a task feel smooth?
3. If you tried to move a verified "Done" task back to In Progress did the system correctly prevent it?
4. Was the notification panel easy to use? Could you easily mark notifications as read individually or all at once?
5. Did the shared calendar help you understand task schedules and deadlines within the workspace?
6. On the contribution data, does the layout communicate workload fairly at a glance?
7. Looking at the activity log, is the format (who did what, when) easy to read and useful for tracking your team's progress?
8. On the task detail page, does the comment section UI feel like something you'd naturally use for task-specific discussion?
9. Can you now visually distinguish between an overdue task and one that's just approaching its deadline? Is the color difference clear enough?
10. Overall, how satisfied are you with the Sprint 3 demo? (1–5)
11. Was anything confusing, broken, or missing that you expected to see this sprint?
12. Any features or changes you'd like to see prioritized in Sprint 4 (the final sprint)?

3. Individual Stakeholder Responses

Below are the responses from all five stakeholders, presented per question.

Stakeholder 1

Question	Response
Q1 — Invite System	Yes, easier.
Q2 — Edit Task	Yes.
Q3 — Status Lock	Yes.
Q4 — Notification Panel	The notification panel was not working during the demonstration.
Q5 — Shared Calendar	Yes.
Q6 — Contribution Data	Yes.
Q7 — Activity Log	Yes.
Q8 — Comment Section UI	Yes.
Q9 — Overdue vs Deadline Colors	Yes, the color difference is clear enough.

Q10 — Overall Satisfaction	4 / 5
Q11 — Confusing / Broken / Missing	No.
Q12 — Suggestions for Sprint 4	In the activity log, it may be beneficial to differentiate the color of the circle dots to carry different meanings for different action types.

Stakeholder 2

Question	Response
Q1 — Invite System	Easier, but the code is too long. Suggest making the invite code shorter.
Q2 — Edit Task	Worked well.
Q3 — Status Lock	Yes.
Q4 — Notification Panel	Was not working during the demo.
Q5 — Shared Calendar	Yes, deadlines are clearer now.
Q6 — Contribution Data	Yes, but the percentages feel odd, suggest rounding them.
Q7 — Activity Log	Useful, but dot colors should differ by action type (e.g. blue for add comment, green for task completed). Also suggest adding a project dropdown directly on the activity log page instead of requiring navigation from the top project selector.
Q8 — Comment Section UI	Yes, very useful addition.
Q9 — Overdue vs Deadline Colors	Yes, it is better now.
Q10 — Overall Satisfaction	4 / 5
Q11 — Confusing / Broken / Missing	Notification panel was not working; leader making edits was not shown.
Q12 — Suggestions for Sprint 4	Increase the size of the 'Sign In' text on the sign in button; improve visibility of the project name label under the activity log.

Stakeholder 3

Question	Response
Q1 — Invite System	Easier using the link approach.
Q2 — Edit Task	Yes.
Q3 — Status Lock	Yes, it does.
Q4 — Notification Panel	Yes, including both individual and bulk mark-as-read.
Q5 — Shared Calendar	Yes.
Q6 — Contribution Data	Yes.
Q7 — Activity Log	Quite easy to read.
Q8 — Comment Section UI	Yes.

Q9 — Overdue vs Deadline Colors	Yes, the colors are clear enough.
Q10 — Overall Satisfaction	4.5 / 5
Q11 — Confusing / Broken / Missing	Suggested adding an "unverify" button for leaders, and making the unverify action easily visible in the log.
Q12 — Suggestions for Sprint 4	The assigned task page should show a single combined view with a dropdown to filter by workspace. The activity log should also include filter options.

Stakeholder 4

Question	Response
Q1 — Invite System	Prefers the link approach — no need to manually type the website name and code.
Q2 — Edit Task	Yes, easy to spot and editing felt smooth.
Q3 — Status Lock	Yes, the system correctly prevented reverting verified Done tasks.
Q4 — Notification Panel	Clear and easy to use, including marking notifications as read.
Q5 — Shared Calendar	Yes, better visualization of schedules and deadlines.
Q6 — Contribution Data	Yes, communicates workload fairly at a glance.
Q7 — Activity Log	Yes, easier to read and useful.
Q8 — Comment Section UI	Yes, familiar pattern.
Q9 — Overdue vs Deadline Colors	Yes, colors are distinguishable and easy to differentiate.
Q10 — Overall Satisfaction	5 / 5
Q11 — Confusing / Broken / Missing	Everything worked well overall.
Q12 — Suggestions for Sprint 4	No specific suggestions.

Stakeholder 5

Question	Response
Q1 — Invite System	Yes.
Q2 — Edit Task	Yes, it feels smooth.
Q3 — Status Lock	Yes.
Q4 — Notification Panel	Yes, helpful.
Q5 — Shared Calendar	Yes, helps understand schedules.
Q6 — Contribution Data	Yes.
Q7 — Activity Log	Yes.
Q8 — Comment Section UI	Yes.
Q9 — Overdue vs Deadline Colors	Yes — this was suggested in a previous sprint and has been applied. Thank you, Taskora!

Q10 — Overall Satisfaction	5 / 5
Q11 — Confusing / Broken / Missing	No.
Q12 — Suggestions for Sprint 4	Keep doing the great work.

4. Feedback Analysis

4.1 Overall Satisfaction (Q9 — Scale: 1–5)

Stakeholder	Score	Key Notes
Stakeholder 1	4 / 5	Notification panel not functional during demo; activity log dot color suggestion
Stakeholder 2	4 / 5	Notification panel not working; invite code too long; percentage rounding needed
Stakeholder 3	4.5 / 5	Requested unverify button for leaders; activity log filter suggestion
Stakeholder 4	5 / 5	All features worked smoothly; prefers link invite over code
Stakeholder 5	5 / 5	Prior color feedback applied; very positive overall
Average	4.5 / 5	Strong reception; notification panel issue was the primary functional concern

4.2 Qualitative Summary

Category	Findings
Invite Code System (Q1)	3 of 5 stakeholders found the new code-based invite easier. Stakeholder 2 noted the code feels too long; Stakeholder 3 and Stakeholder 4 preferred the previous link format (no typing required).
Edit Task (Q2)	All five stakeholders confirmed the edit button was easy to find and that editing felt smooth. No friction reported.
Status Lock (Q3)	All stakeholders confirmed that verified Done tasks were correctly prevented from reverting. This directly addressed the primary issue raised in Sprint 2.
Notification Panel (Q4)	3 of 5 stakeholders confirmed the notification panel worked. However, Stakeholders 1 and 2 reported the panel was non-functional during the demo session, indicating a real-time or demo-environment issue that needs investigation.
Shared Calendar (Q5)	All stakeholders found the calendar helpful for understanding deadlines and task schedules. The 'today' indicator (from Sprint 2 feedback) was well received.
Contribution Data (Q6)	All stakeholders found the layout communicates workload fairly. Stakeholder 2 noted that unrounded decimal percentages feel odd, rounding to whole numbers is a minor but meaningful polish item.

Activity Log (Q7)	Generally positive. Two stakeholders (S1 and S2) independently requested color-coded dot indicators by action type. Stakeholder 2 also suggested an inline project dropdown to avoid navigating away to switch workspaces.
Comment Section UI (Q8)	All five stakeholders confirmed the threaded comment UI feels natural and familiar. Unanimously positive.
Overdue vs. Deadline Colors (Q9)	All stakeholders confirmed the color differentiation is now clear. Stakeholder 5 noted this was their own prior suggestion, now implemented.

5. Key Findings & Recommendations

5.1 Strengths

- Status lock on verified Done tasks works correctly, Sprint 2's most critical issue fully resolved.
- Edit task flow is smooth and the button is easy to discover.
- Overdue vs. deadline color differentiation is now clearly visible, prior sprint feedback applied.
- Comment section UI is unanimously intuitive; threaded layout familiar to all stakeholders.
- The shared calendar with 'today' indicator is clear and useful.
- Average satisfaction score of 4.5 / 5

5.2 Areas for Improvement

	Issue	Detail	Priority
1	Notification panel non-functional	Two stakeholders reported the panel did not work during the live demo. Must be verified and stabilized.	High
2	Activity log — undifferentiated dot colors	Two stakeholders independently suggested color-coding the activity dot by action type (e.g. green = task completed, blue = comment added). Low effort, high readability impact.	low
3	Invite code length	Stakeholder 2 found the code too long compared to a link. Consider shortening the code or maintaining a link option alongside the code.	Medium
4	Contribution percentage rounding	Decimal percentages feel imprecise. Round to the nearest whole number or one decimal place for a cleaner display.	Low
5	Activity log	Stakeholder 2 noted that switching workspaces requires leaving the activity log. An inline project dropdown would reduce navigation friction.	Low
6	Unverify capability for leaders	Stakeholder 3 requested a way for leaders to undo verification, with the action visible in the activity log. Worth considering for Sprint 4 with appropriate logging.	Low
7	Sign-in button text size & project label visibility	Stakeholder 2 noted the sign-in button text and project name under the activity log are too small. Minor typography/spacing fix.	Low
8	Assigned task	Stakeholder 3 suggested the assigned task page should not be by individual workspace. There should be an option to see all the assigned tasks across the workspaces and a dropdown filter to see assigned tasks in specific workspace.	Low

6. Conclusion

Sprint 3 delivered a strong set of real-time and collaboration features for Taskora, with stakeholder satisfaction rising from 3.8/5 in Sprint 2 to 4.5/5. The primary functional concern from this sprint is the notification panel, which did not render correctly for two stakeholders during the live demo. This requires investigation. Beyond that, the most impactful low-cost improvements for Sprint 4 are: color-coded activity log dots (requested by two stakeholders independently), invite code length reduction, and rounding contribution percentages.

The team is encouraged to:

- Investigate and fix the notification panel stability issue before Sprint 4.
- Add color-coded action-type indicators to the activity log dots.
- Shorten the invite code or retain a shareable link option alongside the code.
- Round contribution percentages to whole numbers or one decimal place.
- Consider adding an inline project switcher to the activity log page.
- Consider changing the layout of the assigned task page.
- Proceed with Sprint 4 features (deployment, UAT, final polish) with confidence.

Overall, Sprint 3 is considered a successful sprint. The team enters Sprint 4 with improved stability, clear user-validated feature quality, and a focused set of remaining improvements.