

TASKORA

Team Management Application

Sprint 1 Retrospective Report

Prepared by:

Raynald (Programmer) | Duard (System Analyst)
Yovela (Product Owner) | Nicholas (Tech Lead)

1. Sprint Overview

Sprint 1 ran from 27 April to 3 May 2026, covering one full week. The sprint focused on establishing the core technical foundation of Taskora — backend authentication, middleware, database setup, and the corresponding frontend pages. All 18 planned tasks were completed within the sprint window, yielding 7.5 story points across implementation, frontend integration, testing, and documentation tasks.

2. Sprint Deliverables

2.1 Completed Tasks

Task ID	Description	Story Points	Status
S1-01	Implement POST /auth/register — bcrypt ≥10 rounds, store password_hash	0.5	Done
S1-02	Implement POST /auth/login — return JWT access (15 min) + refresh token (7 days) as hash	0.5	Done
S1-03	Implement POST /auth/refresh — rotate token, validate hash, revoke old	0.5	Done
S1-04	Implement POST /auth/logout — set is_revoked = TRUE	0.5	Done
S1-05	Setup auth middleware — validate JWT on all protected routes	0.5	Done
S1-06	Implement role-based access middleware (leader / member) per workspace	0.5	Done
S1-07	Implement POST, GET, GET/:id, PATCH/:id, DELETE/:id workspace endpoints	0.5	Done
S1-08	Setup Neon PostgreSQL and run prisma migrate deploy	1	Done
S1-09	Build register & login pages (form, validation, error states)	1	Done
S1-10	Integrate auth API — login, register, token storage & rotation	0.5	Done
S1-11	Build dashboard — workspace list & creation form	1	Done
S1-12	Integrate workspace API — create & list workspaces	0.5	Done
S1-13	Review Sprint 1 deliverables against AC; update backlog with any finding	—	Done
S1-14	Conduct Sprint 1 review/demo with stakeholders; document feedback; prioritise Sprint 2 changes	—	Done
S1-15	Execute integration tests: auth endpoints (register, login, token rotation, logout, JWT middleware, roles)	—	Done
S1-16	Execute integration tests: workspace endpoints (all 5)	—	Done
S1-17	Document defects, assign severity, file reports; verify fixes before sprint close	—	Done
S1-18	Produce Sprint 1 retrospective report — what went well, what didn't, action items for Sprint 2	—	Done

Total story points completed: 7.5 | All 18 tasks: Done

2.2 Acceptance Criteria Review

Sprint 1 deliverables were reviewed against the Acceptance Criteria defined in the product backlog (Notion). The review was conducted as part of task S1-13 (Review Sprint 1 deliverables against AC; update backlog with any finding). All tasks passed their respective acceptance criteria with no outstanding failures carried forward.

3. Stakeholder Demo

3.1 Demo Format

Due to the sprint ending on Sunday (3 May), conducting a synchronous live demo on the weekend proved challenging as all stakeholders are university students with limited weekend availability. As a workaround, stakeholders were provided with a recorded demo video alongside a short context message explaining the Sprint 1 scope. Feedback was collected asynchronously via a structured questionnaire.

3.2 Feedback Summary

Overall satisfaction was high across all five stakeholders, averaging 4.6 out of 5. Visual design ratings averaged 8 out of 10.

The most consistent positive feedback was around usability. Every stakeholder found the app easy to navigate with no confusion, and the flow from registration through to the workspace dashboard was described as intuitive.

On the design side, the main recurring note was that the interface looks sparse, which is expected at this stage since not a lot of features have been implemented. Stakeholder 2 and Stakeholder 4 both pointed out that the margins feel wide and content appears small on larger screens. Stakeholder 2 also suggested introducing more color variety while staying aligned with the existing dark-blue scheme.

Two stakeholders requested features that are already on the roadmap. Stakeholder 1 asked for an empty project state preview, and Stakeholder 3 mentioned wanting a progress tracker. Both are planned for future sprints, so no corrective action is needed now.

4. Retrospective

4.1 Highlights

- All 18 tasks completed within the sprint. 100% task completion rate with no carry-overs.
- Core auth and workspace flows delivered successfully; JWT rotation, role-based access, and all workspace CRUD endpoints are working.
- Stakeholder reception was strongly positive: 4.6/5 overall satisfaction for a first-sprint demo.
- Database (Neon PostgreSQL + Prisma) was set up cleanly with a successful migration deployment.
- The asynchronous demo format worked well as a fallback, allowing all 5 stakeholders to participate despite weekend scheduling constraints.

4.2 Challenges & Issues

- Weekend Demo Scheduling

Since the sprint cadence runs Monday–Sunday, the stakeholder demo falls on the weekend. This is a structural problem given that all stakeholders are students with limited weekend availability. The async video + questionnaire format worked this sprint, but is less ideal than a live demo where the team can respond to real-time questions. This scheduling conflict should be addressed in Sprint 2 planning.

- UI Density & Visual Emptiness

The interface naturally feels sparse in Sprint 1 because a lot of features have not yet been implemented. While this is expected, it was consistently flagged by stakeholders. Some layout and spacing adjustments can be made proactively in Sprint 2 UI work to improve the perceived density.

4.3 Lessons Learned

- a Monday–Sunday sprint places the demo on the weekend, which is difficult for student stakeholders. Adjusting the sprint start day to Wednesday resolves this, moving the demo window to Monday–Tuesday of the following week.
- Setting stakeholder expectations early (via a context message before the demo) worked well; they were understanding of scope limitations.
- Frontend polish (spacing, sizing) should be addressed incrementally per sprint rather than deferred entirely to a later stabilisation phase.

5. Integration Testing

5.1 Scope

Integration tests were executed for all auth and workspace endpoints as part of tasks S1-15 and S1-16. Defects were documented, assigned severity, and verified before sprint close (S1-17). The test case details are to be filled in below.

5.3 Defect Log

The following defects were identified during task **S1-17**. Due to the proximity to the sprint deadline (3 May 2026), these fixes have been deferred to Sprint 2.

Test ID	Description	Severity	Status
DF-01	User can add their own account as a team member.	High	Deferred
DF-02	Adding a new member overwrites existing member data.	Critical	Deferred
DF-03	"Assigned Task" button defaults to the top project regardless of task origin.	Medium	Deferred

6. Action Items for Sprint 2

	Action Item	Target Sprint
1	Reduce left/right page margins to reduce perceived whitespace	Sprint 2
2	Expand color palette — introduce 1–2 accent colors aligned with existing dark-blue scheme	Sprint 2
3	Increase base font size and element sizing for larger displays	Sprint 2
4	Sprint 2 starts Wednesday [6 May]. sprint ends Tuesday, moving the demo window to Monday/Tuesday	Sprint 2 onwards
5	Fix DF-01 & DF-02: Refactor database to a Join Table structure and implement member validation.	Sprint 2
6	Fix DF-03: Update task schema and frontend routing to ensure correct projectId mapping.	Sprint 2